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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 10,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Demolition 3 A 

Accomplishments: 
1. Continues 

Incidents: None 

Weather: OK 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 11, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 10 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Demolition 3 A 

Accomplishments: 
1. Continues 

Incidents: None 

Weather: Cold and snowy 

Problems/Delays: none 

Comments: 
Cancelled Saturday work due to weather forecast 



DAILY W<#*£ REPORT 

Eaton Sugar £acto^y$ite 

Eatort to 

Date: Monday January 14, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 9 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Unfreezing equipment 
2. Snow removal 

Accomplishments: 
1. Continues 
2. Complete 

Incidents: None 

WedAltfV VeiyCold 

Problems/DdfMj'S: none 

Comments: 
Short day due to extreme low temperature 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday January 15, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 9 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Unfreezing equipment 
2. Cutting beams in 3A 

Accomplishments: 
1. Complete 
2. Complete 

Incidents: None 

Weather: Very Cold, -13F in morning 

Problems/Delays: none 

Comments: 
Weather improving, trucks scheduled to haul debris tomorrow 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday January 16, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 13 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Haul debris from 3 A 

Accomplishments: 
1. 7 loads hauled, 91 cy total 

Incidents: None 

Weather: Much improved 

Problems/Delays: none 

Comments: 
Weather improving, trucks scheduled to haul debris tomorrow 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 17, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Haul debris from 3 A 

Accomplishments: 
1. 14 loads hauled, 234cy total 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 
Weather improving, trucks scheduled to haul debris tomorrow 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 18, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Haul debris from 3 A 
2. Setup haul routes in N debris field 

Accomplishments: 
1. 12 loads hauled, 204cy total 
2. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 
Jeremiah (START) on site to discuss soil work and establish grids 
OSC requested ER provide perimeter sampling for soil work 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday January 19, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Prepare decon pad and mobilize equipment to N debris field 
2. Clean trench in courtyard 

Accomplishments: 
1. Complete 
2. 50% conmplete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday January 21, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from debris field 
2. Clean warehouse floor 

Accomplishments: 
1. 12 loads @ 18cy and 9 loads @ 9cy. Also 1 25cy rolloff of building waste removed 
2. 25% complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 

4 loads at 9cy each hauled from 3A demo on Saturday Jan 19th no included on that day's report 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday January 23, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from N debris field 
2. Clean warehouse floor 

Accomplishments: 
1. 13 loads @ 18cy and 4 loads @ 9cy. 
2. 60% complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: Looked at areas around the 3A demo and discussed cleanup plan with OSC. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 24, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from N debris field 
2. Clean warehouse floor 
3. Loadout from 3 A demo 
4. Wash 3A deck 

Accomplishments: 
1. 18 loads @ 18cy 
2. 75% complete 
3. 4 Loads at 9cy 
4. 30% complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 25, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from N debris field 
2. Clean warehouse floor 
3. Wash 3 A deck and clean underneath 
4. Setup Zone AO03 & AO05 

Accomplishments: 
1. 11 loads @ 18cy, 4 loads at 9cy 
2. 85% complete 
3. 90% complete 
4. Setup Complete 

Incidents: None 

Weather: Nice, 50s Sunny 

Problems/Delays: none 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday January 26,2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from N debris field 
2. Clean warehouse floor 
3. Wash 3 A deck and clean underneath 
4. Excavate/Scrape Zone AO03 & AO05 
5. Decon CAT 336 Exc and water truck 

Accomplishments: 
1. Complete, 4 loads at 9cy 
2. 85% complete 
3. 90% complete 
4. 20% complete 
5. Complete, called off rent as of 1/28 

Incidents: None 

Weather: Nice, 50s Cloudy 

Problems/Delays: none 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday January 28, 2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout debris from courtyard and Zone 3 A 
2. Clean warehouse floor 
3. Finish cleaning 3 A deck top 
4. Excavate/Scrape Zone AO03 & AO05 
5. Inspect zones AE17, AF17, AE19, AF19, AG 19 & AG20 for suspect ACM 

Accomplishments: 
1. 60% Complete, 4 loads at 9cy 
2. Complete, began removing misc. transite from surrounding parking lot 
3. Complete 
4. 20% complete 
5. Complete, found suspect roofing material in zone AE17 

Incidents: None 

Weather: Cloudy and windy, 40s 

Problems/Delays: Landfill cell shut down due to high winds in afternoon 

Comments: 
Shut down site at 16:30 due to high winds and blowing snow. 



DAILY WORK REPORT 

J£/»ton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday January 29, 2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout soil/debris from Zone AO03 and AO05 
2. Vacuum zone 3A beneath deck 
3. Setup & excavate Zone AM28 
4. Setup/Delineate Zones with friable ACM along Southeastern edge of railroad tracks 
5. Snow removal 

Accomplishments: 
1. 80% Complete, 4 loads at 9cy 
2. 20% Complete 
3. Complete, pending loadout 
4. Complete 
5. Complete 

Incidents: None 

Weather: Sunny, 30s, overnight snow 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday January 30,2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Loadout soil/debris from Zone AO03 and AO05 
2. Vacuum zone 3 A beneath deck 
3. Loadout zone AM28 
4. Begin excavation of friable ACM zones along Southeastern edge of railroad tracks 
5. Scrape perimeter beneath water tower/install silt fence 

Accomplishments: 
1. Complete, 4 loads at 9cy 
2. 90% Complete 
3. 70% Complete, 2 loads at 9 CYs 
4. 20% Complete 
5. 40% Complete 

Incidents: None 

Weather: Cloudy and cold, 20s 

Problems/Delays: 

Comments: 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 31, 2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout soil/debris from zones along southeastern edge of railroad tracks 
2. Vacuum Zone 10 lime kiln 
3. Scrape perimeter beneath water tower/install silt fence 

Accomplishments: 
1. 50% Complete, 6 loads at 18 CYs, 5 loads at 9 CYs 
2. 90% Complete 
3. 80% Complete 

Incidents: None 

Weather: Sunny and cold, 30s 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 1, 2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Loadout soil/debris from zones along southeastern edge of railroad tracks 
2. Vacuum Zone 10 lime kiln 
3. Scrape perimeter beneath water tower/install silt fence 
4. Begin vacuuming/cleaning area on north side of decon trailers 

Accomplishments: 
1. 60% Complete, 5 loads at 9 CYs 
2. Complete 
3. Complete 
4. 20% Complete 

Incidents: None 

Weather: Sunny, 40s, windy in afternoon 

Problems/Delays: 
High winds in afternoon delayed loadout and excavation 

Comments: 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 2,2013 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout soil/debris from zones along southeastern edge of railroad tracks 
2. Secure/fix orange fence damaged by wind around all exclusion zones 
3. Begin excavating/vacuuming area north of decon trailers 

Accomplishments: 
1. 85% Complete, 5 loads at 18 CYs, 4 loads at 9 CYs 
2. Complete 
3. 50% Complete 

Incidents: None 

Weather: Sunny, 50s 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 4,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from E of RR Tracks 
2. Clean Bunker C opil under deck on W side of bldg 

Accomplishments: 
1. 6 loads @ 9cy each 
2. 30% complete 
3. 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 5,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from E of RR Tracks 
2. Clean Bunker C opil under deck on W side of bldg 

Accomplishments: 

1. 5 loads @ 9cy each 
2. 75% complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 
Took samples of suspect materials from outside W side of building (boiler insulation) and debris 
in field. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday February 6,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from E of RR Tracks 
2. Clean Bunker C oil under deck on W side of bldg 
3. Scrape soil around water tower and stockpile for loadout tomorrow 

Accomplishments: 

1. 5 loads @ 9cy each 
2. 85% complete 
3. 55% Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 
Boiler insulation analysis indicates 20% asbestos. Will evaluate options for removal and present 
to OSC. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday February 7,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Loadout from front of building 
2. Clean Bunker C oil under deck on W side of bldg 
3. Scrape soil around water tower 

Accomplishments: 

1. 4 loads @ 9cy each, 9 loads at 18cy each 
2. 95% complete 
3. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 
Discovered asbestos in tree roots on E of RR tracks. Will require tree removal. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 8,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Take down trees and remove ACM from AL34 
2. Clean Bunker C oil under deck on W side of bldg 
3. Set up erosion controls on E side of bldg 

Accomplishments: 

1. Complete - 4 loads at 9cy each 
2. Complete 
3. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: none 

Comments: 
START cleared north debris field and took samples from other areas where removal had been 
performed. All samples showed trace amounts of asbestos (fail) except AO03. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 9,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Scrape recycled off of E side 
2. N end cleanup 
3. Vacuum in courtyard 

Accomplishments: 

1. 40% complete 
2. 20% complete 
3. 80% Complete 

Incidents: None 

Weather: Snow after noon 

Problems/Delays: Hertz dump truck starter broke. 

Comments: 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 11,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Scrape recycled off of E side 
2. N end cleanup 
3. Vacuum in courtyard 

Accomplishments: 

1. 70% complete 
2. 40% complete 
3. Complete 

Incidents: None 

Weather: Cold in morning with light snow on ground 

Problems/Delays: Hertz dump still down - requested replacement. 

Comments: 

Discussed sample results with OSC - will dig areas again and resample 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 12, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Scrape recycled off of E side 
2. N end cleanup 
3. Haul waste 

Accomplishments: 

1. 90% complete 
2. 65% complete 
3. 5 loads: 3 soil @ 9cy each, 1 bags @ 37cy, 1 debris @ 30cy 

Incidents: Vince Parker strained back and had to visit clinic 

Weather: Cold in morning with light snow on ground 

Problems/Delays: 
1) Hertz dump still down - requested replacement. 
2) CAT 315C excavator broke down - mechanic scheduled for first thing tomorrow 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 13,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Scrape recycled off of E side 
2. N end cleanup 
3. Haul waste 

Accomplishments: 

1. 90% complete 
2. 75% complete 
3. 3 loads soil @ 9cy each 

Incidents: None 

Weather: Nice, but windy in afternoon 

Problems/Delays: 
1) Wind shut down loading in afternoon. 
2) Excavator needs different part - promised for tomorrow 

Comments: 
Hertz replaced broken dump truck 
START on site to sample AL31-34 and AM33,34 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 14,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Scrape recycled off of E side 
2. N end cleanup 
3. Haul waste 
4. Scrape front of building 

Accomplishments: 

1. Complete 
2. Courtyard complete 
3. 5 loads soil @ 9cy each 
4. 70% complete 

Incidents: None 

Weather: Snowy, Cold 

Problems/Delays: 

Comments: 
1. EPA management on site for visit 
2. Soil results returned for SE areas and were a split between TR and ND including the 

sample and dup from AL31. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 14, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Scrape recycled off of E side 
2. N end cleanup 
3. Haul waste 
4. Scrape front of building 

Accomplishments: 

1. Complete 
2. Courtyard complete 
3. 5 loads soil @ 9cy each 
4. 70% complete 

Incidents: None 

Weather: Snowy, Cold 

Problems/Delays: 

Comments: 
1. EPA management on site for visit 
2. Soil results returned for SE areas and were a split between TR and ND including the 

sample and dup from AL31. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

. Eaton CO 

Date: Friday February 15, 2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Set up outside boiler 
2. Haul waste 
3. Scrape front of building 

Accomplishments: 

1. Begun 
2. 3 loads soil @ 9cy each 
3. 85% complete 

Incidents: None 

Weather: Windy 

Problems/Delays: 
Wind shut down landfill and digging ops early. 

Comments: 
1. Soil results returned for West 2/3 of front yard returned non-detect 
2. AMS cleared areas 3 and 10 from demo impacts 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 16,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Haul waste from front yard 
2. Scrape front of building 
3. Re-dig AO05 

Accomplishments: 

1. Begun 
2. 2 loads soil @ 9cy each and 6 loads @ 18cy each 
3. 85% complete 

Incidents: None 

Weather: Warm, sunny 

Problems/Delays: 
None 

• i 
Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 18,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Haul waste from front yard 
2. Scrape AM28 
3. Re-dig AO05 

Accomplishments: 

1. 6 loads soil @ 9cy each 
2. 85% complete 
3. Complete 

Incidents: None 

Weather: Warm, sunny but windy in pm 

Problems/Delays: 
None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 19,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Haul waste from front yard 
2. Scrape AM28 
3. Scrape AL31, AL32, AK32, AK33 
4. Work on containing boiler 

Accomplishments: 

1. Complete 6 loads soil @ 9cy each 
2. Complete 
3. 65% Complete 
4. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: 
None 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 22,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Haul waste from AL31, AL32, AK32, AK33 
2. Work on containing boiler 

Accomplishments: 

1. 6 loads soil @ 9cy each and 9 loads at 18cy 
2. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 23,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Haul waste from AL31, AL32, AK32, AK33 
2. Work on containing boiler 

Accomplishments: 

1. 3 loads soil @ 9cy each 
2. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 25,2013 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 

1. Haul waste from AL31, AL32, AK32, AK33 
2. Work on removing boiler roof 

Accomplishments: 

1. 6 loads soil @ 9cy each 
2. Continues 

Incidents: None 

Weather: Cold and snowy 

Problems/Delays: None 

Comments: None 


